

~~SECRET//REL MCFI~~



Secretary of the Army Brownlee

23 March 2004

Approved for Release


~~SECRET//REL MCFI~~

CJTF-7 UAH TRANSFER PLAN



NEW PRODUCTION

ARMY REDISTRIBUTION



UAH = Up Armored HMMWV
AOA = Add On Armor

Issue Completed

~~SECRET//REL MGF~~

CJTF-7 Total Req: 3491

28

~~SECRET//REL MCFI~~

CJTTF-7 UAH DISTRIBUTION


DUE IN BY MONTH	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
CJTTF-7 REQ 3491	1510	1827 52%	2178 62%	2319 66%	2506 71%	2656 76%	2856 81%	3106 88%	3356 96%	3491 100%

~~SECRET//REL MCFI~~

~~SECRET//REL MCFI~~

Army Add-On Armor Kit Production Projection

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 04 Jan 05 Feb

New Funding Production Start

Key	\$M UFR	# Kits	(OIF/OEF Requirement)
			\$M Reprogramming Identified

~~SECRET//REL MCFI~~