






		<b>CFLCC Troop-to-Task Capabilities Timeline</b>			
		12 April Capability D+24	April 19 Capability D+31	April 28 Capability D+40	3 / 27 June Capability D+75 / D+99
		<b>SECURE BAGHDAD &amp; SOUTHERN IRAQ</b>	<b>SECURE NORTH</b>	<b>SECURE WEST</b>	<b>SECURE IRAQ</b>
		BAGHDAD CITIES/GLOC SOUTH	BAGHDAD GLOC IN NORTH TIKRIT	BAGHDAD MOSUL KIRKUK WEST	IRAQ
		BAGHDAD CITIES/GLOC SOUTH	BAGHDAD GLOC IN NORTH TIKRIT WITH I MEF IVO TIKRIT	BAGHDAD MOSUL KIRKUK WEST	IRAQ
		BAGHDAD OIL FIELDS/CITIES/GLOC SOUTH	BAGHDAD TIKRIT	IRAQ WITH V CORPS IVO TIKRIT	



Approved for Release



## CENTCOM TASKS TO CFLCC

- “Flash-to-Bang” CENTCOM Tasks to CFLCC since 02 APR
  - Average = 3 days
  - 4 FRAGOs < 3 days.
- Goal at Strategic – Operational level
  - 120-144 hours
  - < 96 hours (Recommend GO to GO Tasker)
- Troops
  - Now: ~ 5 Divisions (5 Division HQ / 14 BCT equivalents)
  - Force Flow: 4<sup>th</sup> ID (-) O/A 19 April, 3<sup>rd</sup> ACR O/A 28 Apr, 1<sup>st</sup> AD O/A 3 Jun, 1<sup>st</sup> ACR O/A 27 Jun
- Tasks
  - Secure GLOC (550KM X 2 Kuwait - Baghdad, 175KM Baghdad - Tikrit, 250KM Baghdad - Kirkuk, 175KM Tikrit - Mosul, 3-500KM Baghdad - West)
  - Secure Southern Oil Infrastructure (~ 923 wells, ~ 25 GOSPs, 2 x Oil Export Terminals, 2 x Pipeline Manifolds, 4 x Pump Stations, 1 x Petro Refinery)
  - Secure/Clear/Maintain Presence in ~12 Southern Cities
  - Secure/Clear/Maintain Presence in Baghdad
  - Secure/Clear Tikrit, Kirkuk, & Mosul
- Require a COMCENT Prioritized task list / strategic timeline to balance “Available Troops to Essential Tasks”

Approved for Release





























### CENTCOM Tasks to CFLCC

DTG RECEIVED	FRAGO #	SUBJECT / TASK	EXECUTE
111511Z APR 03	09-101	CFLCC OPCON one INF BN to CFSOCC	13-Apr-03
111138Z APR 03	09-097	CFLCC execute Northern Attack	14-Apr-03
		Secure Tikrit (first)	
		Secure Northern Oil Fields (second)	
111330Z APR 03	09-098	Hadithah Dam Security and Operation	16-Apr-03
		RIP of Security for Dam	16-Apr-03
		Repair Dam	
101748Z APR 03	PLANORD	Assist Shia Arba'in Pilgrimage	19-Apr-03
031418Z APR 03	PLANORD	Establish 4 EPW Facilities	
		Establish Western IF	7-Apr-03
		Establish Southern IF	9-Apr-03
		Establish Northern Short-term IF	18-Apr-03
		Begin constructing Baghdad IF	7-Apr-03
		Provide EPW Processing TM to USNS Comfort	7-Apr-03
		Provide EPW Transportation Security Forces	
091530Z APR 03	09-088	Free Iraqi Fighting Force	12-Apr-03
		Commit FIFF NLT 12 APR 03	12-Apr-03
	09-100	Commit MAGTF (26 MEU) ISO North	11-Apr-03
		BPT Provide Deep Attack to North	
DRAFT		Control and prevent Damage/Looting/Destruction To Iraq's Financial Institutions	

Approved for Release

		<b>CENTCOM Tasks to CFLCC Cont'd</b>			
<b>DTG RECEIVED</b>	<b>FRAGO #</b>	<b>SUBJECT / TASK</b>	<b>EXECUTE</b>		
091552Z APR 03	09-089	<b>CFLCC Northern Iraq Opns</b>		14-Apr-03	
		Secure Northern Oil Fields			
		Secure Kirkuk			
		Secure Tikrit			
		Secure Ground LOC in North			
		Control Northern Border Area vic Tal Kujik			
		BPT Control vic Jabal Sinjar			
		Assume LOG Support for CFC Forces in North			
081958Z APR 03	09-087	<b>Support for Establishment of Control of Governance</b>		14-Apr-03	
		Establish Government Support Team in An Nasiriyah		14-Apr-03	
		Establish GSTs Basrah, An Najaf, and Karbala		21-Apr-03	
		Establish Initial Military Capabilities in Governates			
		(CA, Police, Info, Commo, SECFOR)			
		Establish Control of all Urban Areas in Above Governates			
		Clear Principal Routes of UXOs throughout Above Governates			
061800Z APR 03	09-081	<b>Support for ORHA</b>		ASAP	
		Support Establishment of Regional Coordination Team South			
		(Intel, Med, Commo, Force Pro, LOGCAP)			
020845Z APR 03	09-056	<b>Directs CFLCC to Cut/Destroy Landline LOCs Immediately</b>		Immediate	
		Destroy Landline LOCs Ivo Karbala, Al Kut and in the South			
061345Z APR 03	09-080	<b>Seizure of Iraq Prisons</b>		ASAP	
		Control / Guard Iraqi Prisons in Zone (102 total; 14 specified)			

Approved for Release

		<b>V Corps Troop-to-Task Capabilities Timeline</b>				
		12 April Capability D+24	April 19 Capability D+31	April 28 Capability D+40	3 / 27 June Capability D+75 / D+99	
XXX V						
3		 BAGHDAD	 BAGHDAD	 BAGHDAD	 IRAQ	
82		 CITIES/GLOC SOUTH			 IRAQ	
101			 BAGHDAD	 BAGHDAD	 IRAQ	
2		 GLOC IN SOUTH			 IRAQ	
4		 RIP	 GLOC IN NORTH	 KIRKUK	 MOSUL	 IRAQ
			 WEST		 IRAQ	
				 (3 JUN)	 (27 JUN)	 IRAQ

Approved for Release



		<b>I MEF Troop-to-Task Capabilities Timeline</b>			
		<b>12 April Capability D+24</b>	<b>April 19 Capability D+31</b>	<b>April 28 Capability D+40</b>	<b>3 / 27 June Capability D+75 / D+99</b>
1	XXX 		 TIKRIT		 WITH V CORPS IVO TIKRIT
2	X  TF TARAWA				
3	XX  MAW				
1	XX  (-)	 			

Approved for Release