

COPY        OF        COPIES  
1<sup>st</sup> BCT, 1<sup>st</sup> AD  
CAMP RAMADI, IRAQ  
DDHHHhCMMM06

(U) 1BCT OPORD 06-200 (AGILE WARRIOR - RIP of 2/28 ID)

~~(S//REL MNC I)~~ REFERENCES:

- A. ~~(S//REL MNC I)~~ MNF-W Briefing "Ramadi Presence CONOPs", 6 MAY 06
- B. ~~(S//REL MNC I)~~ TF 1.4a FRAGO 202 to OPORD 01-06 (Operation Carentan), 5 MAY 06.
- C. ~~(S//REL MNC I)~~ 1BCT OPORD 06-107 (Operation CARPETBAGGER), 14 MAY 06.
- D. ~~(S//REL MNC I)~~ MNF-W FRAGO 1011-06, 23 MAY 06.

(U) TIME ZONE USED THROUGHOUT OPORD: CHARLIE (BAGHDAD LOCAL)

~~(S//REL MNC I)~~ TASK ORGANIZATION: (SEE ANNEX A)

1. ~~(S//REL MNC I)~~ SITUATION.

1.A (u) AREA OF OPERATIONS (See Annex B)

1.B (u) AREA OF INTEREST (See Annex B)

1.C. ~~(S//REL MNC I)~~ ENEMY FORCES (See Annex B)

1.D. ~~(S//REL MNC I)~~ FRIENDLY FORCES

1.D.1. ~~(S//REL MNC I)~~ MULTI NATIONAL CORPS IRAQ (MNC-I) Mission: MNC-I builds capable Iraqi Security Forces and conducts counter-insurgency operations (COIN) to neutralize the insurgency and to defeat Al Qaida in Iraq in order to transition the security lead to Iraqi Security Forces (ISF) and the Government of Iraq.

1.D.1.A. ~~(S//REL MNC I)~~ MNC-I Intent. MNC-I continues operations to neutralize the insurgency, leadership and organizations, while developing the capacity for ISF to assume battlespace and conduct independent COIN operations. MNC-I must transfer battlespace to ISF accepting a moderate level of tactical risk while the Corps retains sufficient forces to allow ISF to mature. We must place emphasis on developing effective Iraqi Police Services (IPS) to assume the security lead in designated urban areas and to provide domestic law and order. MNC-I establishes the security environment to develop local economies, governance, and the rule of law. Finally, MNC-I must transition both battlespace and basing in a manner that postures Coalition Forces (CF) in operational overwatch.

1.D.2. ~~(S//REL MNC I)~~ Multi-National Force West (MNF-W).

1.D.1. ~~(S//REL MNC I)~~ MNF-W Mission(TENTATIVE). O/O, MNF-W and partnered ISF secure key terrain and neutralize AQAM in Ramadi IOT establish a permanent, persistent Iraqi security capability that facilitates a return to the Rule of Law and economic reconstruction.




1.D.2.A. ~~(S//REL MNF I)~~ MNF-W Intent.


1.D.2.A.1. ~~(S//REL MNF I)~~ PURPOSE.

1.D.2.A.2. ~~(S//REL MNF I)~~ KEY TASKS.

1.D.2.B. ~~(S//REL MNF I)~~ MNF-W Concept of Operations.



## MNF-W Concept of the Ops (T)

~~SECRET REL TO USA AND MCFI~~

**PH 1: Isolate (Ongoing – 31 May)**

- Isolate Ramadi
- Reset AO Raleigh
- ISOF intel – driven raids

**PH 2: Complete Isolation / Battle Handover (31 May – 15 Jun)**


- Complete engineer projects to support isolation
- 1/1 AD (-) RIPs with 2/28 BCT
- RCT Bn RIPs with 1-110 IN - Redeploy 3/2-1 IA to AO Raleigh

**PH 3: Reset and Establish Presence (15 Jun – 15 Aug)**

- Introduce IA BDE in S Ramadi
- 1st Bn REIN Tamin
- TBD Bn TF to Jazeera or Tamin
- Redeploy 3/2-1 IA to AO Raleigh
- RCT 5 Increase presence and hold Ghazwan and Khalidiyah
- BCT Increase presence and hold in Ramadi – Malaab, 2d Officers, Baseline Rd – Michigan or Michigan – Euphrates
- IZ heavy and CF light presence. Combined operations with IPS

**PH 4: Permanent Presence (16 Aug - )**

- Malaab, 2d Officers, Baseline Rd N
- IPS continue introduction and combined operations with IA and CF



7

1.D.3. ~~(S//REL MNC I)~~ 2/28 ID (PANG) Mission.

2. ~~(S//REL MNC I)~~ MISSION. NLT 16 JUN 06, RFCT CONDUCTS RELIEF IN PLACE 2/28 ID IN AO TOPEKA TO PREPARE FOR COMBAT OPERATIONS IN ANBAR PROVINCE.

3. EXECUTION.

3.A. ~~(S//REL MNC I)~~ COMMANDER'S INTENT (Proposed). This RIP is a complex and deliberate combat operation, more so than our previous RIP with 3<sup>rd</sup> ACR. The enemy in this AO is more aggressive and more adaptive than the enemy in Western Ninewah and will attempt to exploit any apparent seams. Following rip checklists at all levels is the best way to ensure a comprehensive and deliberate transition in order to mitigate risks during this transition period. I expect all commanders to tailor checklists and track execution



throughout the rip process to keep myself and the BCT staff informed of any friction points identified.

3.A.1. ~~(S//REL MNC I)~~ **Key Tasks** (Proposed).

3.A.1.A. ~~(S//REL MNC I)~~ Gain maximum situational awareness from 2/28 ID.

3.A.1.B. ~~(S//REL MNC I)~~ Account for all property, and re-set all key equipment IAW the BCT Task Organization.

3.A.1.C. ~~(S//REL MNC I)~~ Maintain OPSEC until the RFCT is established.

3.A.1.D. ~~(S//REL MNC I)~~ Enable 2/28 IN's retrograde from AO TOPEKA.

3.A.2. ~~(S//REL MNC I)~~ **Endstate.** The RFCT has assumed responsibility for AO TOPEKA on time, all sensitive items are accounted for, TF 1.4a and TF 1.4a are integrated into the BCT and the RFCT is postured to conduct combat operations in Ramadi.

3.B. ~~(S//REL MNC I)~~ Concept of the operation. This operation is Phase II, stage B of MNF-W's concept of operations in Anbar Province. Following deployment from MND-N (TF 1.4a in Western Ninewah to MNF-W (I MEF) in Anbar Province, the RFCT will conduct relief in place of 2/28 ID (Pennsylvania National Guard). This operation begins on 21 MAY 06 and ends NLT 12 JUN 06. It will take place in two steps: Step 1 - Reception and Staging and Step 2 - Right Seat/Left Seat Ride.

3.B.1. ~~(S//REL MNC I)~~ Step 1 (Reception). Reception begins with 501 MI CO's closure on FOB RAMADI on 22 MAY 06 and ends with the closure of A/141 Signal Convoy on CAMP Ramadi. During this phase, units will occupy assigned motorpools and billeting, account for all personnel and equipment, download all vehicles and MILVANS, and link up with their counterpart units from 2/28 ID to begin RIP.

3.B.2. ~~(S//REL MNC I)~~ Step 2 (Right Seat/Left Seat ride). The Right Seat/Left Seat ride begins when units conduct link up with their assigned RIP partnership units (See Paragraph 3C or Appendix 1 (RIP Schedule) to Annex C). This period will last 5-10 days; during which the relieving units familiarizes themselves with their respective Area of operation, enemy TTPs and AO unique procedures.

3.C. ~~(S//REL MNC I)~~ TASKS TO SUBORDINATE UNITS.

3.C.1. ~~(S//REL MNC I)~~ **ALL.**

3.C.1.A. Provide personnel to support BDOC operations NLT 3 JUN 06 IAW Annex M (BDOC Manning) (TBP) to provide force protection to Camp Ramadi Tenant units.

3.C.1.B. Units will reestablish Field Ordering Officer and Pay Agent Accounts as quickly as possible after arriving in AO Topeka.

3.C.1.C. All units will transfer TAGS and gun shields from excess 2/28 equipment to 1/1 AD equipment to improve force protection for vehicle gunners. The 501<sup>st</sup> FSB will establish an S&R Team vic 779 Maint Motorpool to facilitate this process. Units will coordinate with 501<sup>st</sup> Shop Office for support.



3.C.1.D. Units will participate in an ULLS Gunnery IOT reestablish STAMIS operations immediately upon arrival in AO Topeka. POC for STAMIS operations and CSSAMO support is the 501<sup>st</sup> FSB SPO Shop.

3.C.2. (~~S//REL MNC-I~~) TF 1.4a

3.C.2.A. NLT 8 JUN 06, conduct relief in place with TF 1.4a units north of the Euphrates River (B/1-109 IN, D/1-149 IN and C/1-172 AR).

3.C.2.B. NLT 10 JUN 06 conduct relief in place with 876 EN units along MSR MOBILE.

3.C.2.C. NLT 3 JUN 06, assume Force Protection Duties for FOB Blue Diamond.

3.C.2.D. Identify the local media outlets in the TF AO to determine the source of news and information for the populace. Report findings to the brigade IO planner (b)(6) NLT 10 JUN 06.

3.C.2.E. Determine the number and type of PSYOP products on hand at the battalion level. Report findings to the brigade IO planner NLT 10 JUN 06.

3.C.2.F. Determine what OPSEC program exists within the TF AO.

3.C.2.G. Receive OPCON A/2-6 IN from TF 1.4a upon arrival in AO TOPEKA.

3.C.2.H. Provide OPCON C/1-6 IN to TF 1.4a upon arrival in AO TOPEKA.

3.C.2.I. Provide OPCON one platoon from A/40 EN to TF 1.4a IN upon arrival in AO TOPEKA.

3.C.2.J. RIP Timeline.

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
A/2-6 IN	D/1-149 IN	D/1-149	28 MAY 06	6 JUN 06
B/1-6 IN	B/1-109 IN	B/1-109	28 MAY 06	6 JUN 06
A/1-35 AR	C/1-172 AR	C/1-172 (Mission Equip only)	29 MAY 06	6 JUN 06
	HHC/876 EN	HHC/876 EN (Mission equip only)	1 JUN 06	10 JUN 06
	B/876 EN	B/876 EN (Mission Equip only)	1 JUN 06	9 JUN 06
	C/861 EN	C/861 EN (Mission equip only)	30 MAY 06	8 JUN 06
A/40 EN (-)	None	C/876 EN		
PLT/A/40 EN	2/C/876 EN	2/C/876 EN	30 MAY 06	8 JUN 06
HHC 1-6				

3.C.2.K. Report mortar firing positions to the RFCT FECC and maintain a record of all missions fired.

3.C.3. (~~S//REL MNC I~~) TF 1.4a

3.C.3.A. Prepare to conduct operations in Central Ramadi (South of RTE Michigan and East of Easy Street).

3.C.3.B. Identify the local media outlets in the TF AO to determine the source of news and information for the populace. Report findings to the brigade IO planner (b)(6) NLT 10 JUN 06.

3.C.3.C. Determine the number and type of PSYOP products on hand at the battalion level. Report findings to the brigade IO planner NLT 10 JUN 06.

3.C.3.D. Determine what OPSEC program exists within the TF AO.

3.C.3.E. Receive OPCON B/1-36 IN upon arrival in AO TOPEKA.

3.C.3.F. Provide OPCON C/1-37 AR to TF (b)(6) upon arrival in AO TOPEKA

3.C.3.G. Receive OPCON C/1-6 IN from TF (b)(6) upon arrival in AO TOPEKA.

3.C.3.H. Report mortar firing positions to the RFCT FECC and maintain a record of all missions fired.

3.C.4. (~~S//REL MNC I~~) TF (b)(6).

3.C.4.A. NLT 8 JUN 06, conduct relief in place with B/1-104 IN (MTZ) south of the Euphrates River.

3.C.4.B. NLT 10 JUN 06, relieve B/2-222 FA on OP 291, OP 2 and OP Bridge.

3.C.4.C. NLT 8 JUN 06 receive 14 x M1Als from C/1-172 AR to provide Dual Purpose capability for C/1-37 AR.

3.C.4.D. Identify the local media outlets in the TF AO to determine the source of news and information for the populace. Report findings to the brigade IO planner (b)(6) NLT 10 JUN 06.

3.C.4.E. Determine the number and type of PSYOP products on hand at the battalion level. Report findings to the brigade IO planner NLT 10 JUN 06.

3.C.4.F. Determine what OPSEC program exists within the TF AO.

3.C.4.G. Receive OPCON C/1-37 AR from TF (b)(6) upon arrival in AO TOPEKA.

3.C.4.H. Provide OPCON A/2-6 IN to TF (b)(6) upon arrival in AO TOPEKA.

3.C.4.J. RIP Timeline.

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
B/2-6 IN	A/3-172 AR	A/3-172 AR	28 MAY 06	6 JUN 06
C/1-37 AR	B/1-104 (MTZ)	B/1-104 (MTZ) / TPE M1Als from A/3-103 AR	26 JUN 06	3 JUN 06
C/1-35 AR				
PLT/C/40 EN	2/B/876 EN	2/B/876 EN	3 JUN 06	10 JUN 06

3.C.4.K. Report mortar firing positions to the RFCT FECC and maintain a record of all missions fired.



3.C.4.L. Provide C2 of Ogden Gate ECP IAW Annex M (BDOC Manning).

3.C.5. ~~(S//REL MNC I)~~ C/2-37 AR.

3.c.5.A. Conduct relief in place of C/1-103 AR at FOB Corregidor.

3.C.5.B. RIP Timeline.

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
C/2-37 AR	A/3-103 AR	A/3-103 AR (Mission equipment only)	27 MAY 06	5 JUN 06

3.C.6. ~~(S//REL MNC I)~~ F-1 CAV.

3.C.6.A. Receive Equipment from A/1-167 CAV at FOB RAMADI NLT 12 JUN 06.

3.C.6.B. Complete RIP with C/1-172 AR NLT 6 JUN 06. RIP covers only the northern sector of C/1-172 AR's AOR.

3.C.6.C. Complete RIP with 876 EN (-) NLT 10 JUN. RIP covers only northern sector of 876 EN's AOR.

3.C.6.C. Conduct Reconnaissance and Security Operations north of MSR MOBILE and IVO Lake Thar-Thar.

3.C.6.D. BPT conduct ambush patrols and raids on time sensitive targets throughout AO TOPEKA.

3.C.6.E. RIP Timeline.

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
F-1 CAV	B/861 EN	A/167 CAV	1 JUN 06	9 JUN 06
	C/861 EN		30 MAY 06	8 JUN 06
	HHC/876 EN		1 JUN 06	10 JUN 06
	C/1-172			

3.C.7. ~~(S//REL MNC I)~~ 2-3 FA.

3.C.7.A. NLT 7 JUN 06 relieve 2-222 FA of all Fire support tasks in AO Topeka.

3.C.6.B. Provide a minimum firing platoon capability of 2 X M109A6 with a technical fire direction center at Camp HABBANIYAH in General Support to RCT 5 with priority of fires to 3/1 IA to support 3/1 IA operations in AO COBRA.

3.C.7.C. Provide a Fire Support Element at Camp HABBANIYAH in the 3/5 Marines TOC for tactical fire direction to direct artillery and mortar fires and counterfire ISO 3/1 IA.

3.C.7.C. Provide one firing platoon capability from CAMP RAMADI to provide indirect fires throughout AO TOPEKA.

3.C.7.D. Provide OPCON B/2-3 FA(-) to TF 1.4a upon arrival in AO TOPEKA.

3.C.7.E. Provide OPCON one Platoon from B/2-3 FA to 501<sup>st</sup> FSB upon arrival in AO TOPEKA to support CLP operations in AO TOPEKA.

3.C.7.F. RIP Timeline

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
HHB/2-3 FA	HHB/2-222 FA (Fires Only)	HHB/2-222 FA (FS equipment only)	3 JUN 06	10 JUN 06
SVC/2-3 FA	SVC/2-222 FA (Fires Only)	SVC/2-222 FA (FS equipment only)	3 JUN 06	7 JUN 06
C/2-3 FA	C/2-222 FA	C/2-222 FA	2 JUN 06	7 JUN 06

3.C.7.G. Assume responsibility for all weapons location RADARs in the AOR.

3.C.7.H. Maintain two howitzers per platoon to fire unplanned targets within two minutes of the call for fire.

3.C.7.I. Report howitzer firing locations to the brigade FECC and maintain a record of all missions fired.

3.C.7.J. Provide C2 of Trooper Gate ECP IAW Appendix 1 (BDOC Manning).

3.C.7.K. Replicate lift QRF capabilities as provided by SVC 2-222 FA

3.C.7.L. Relieve in place the Ramadi Joint Coordination Center NLT 10 JUN 06.

3.C.8. ~~(S//REL MNC I)~~ TF 16.

3.C.8.A. NLT 12 JUN 06, assume BDOC responsibilities from 2-222 FA. Begin BDOC RS/LS ride NLT 4 JUN 06.

3.C.8.A.1. NLT 4 JUN 06 receive all BDOC equipment from 2-222 FA.

3.C.8.B. NLT 10JUN 06, Relieve B/2-222 in place IAW Appendix 1 to Annex C.

3.C.8.C. Receive OPCON C/40 EN (-) from TF 14a upon arrival in AO TOPEKA.

3.C.8.D. Receive OPCON B/2-3 FA (-) from 2-3 FA upon arrival in AO TOPEKA.

3.C.8.E. Provide OPCON one PLT from C/40 EN.

3.C.8.F. RIP Timeline

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
B/16 EN		B/876 EN		
C/40 EN	A/2-222 FA (BDOC)	A/2-222 FA	1 JUN 06	8 JUN 06
B/2-3 FA	B/2-222 FA	B/2-222 FA	7 JUN 06	10 JUN 06
HHC/16 EN	HHC/2-222 FA (BDOC)	HHC/876 EN HHB/2-222 FA (BDOC)	3 JUN 06 3 JUN 06	10 JUN 06 10 JUN 06

3.C.8.G. Provide C2 of Shark Base perimeter security IAW Appendix 1 (BDOC Manning).

3.C.9. ~~(S//REL MNC I)~~ 501<sup>st</sup> FSB



3.C.9.A. Conduct relief in place of 228 FSB at Taquaddam Air Base and FOB RAMADI NLT 12 JUN 06.

3.C.9.B. Receive TACON one PLT from B/2-3 FA upon arrival in AO TOPEKA to support CLP operations throughout the AOR.

3.C.9.C. Receive TACON FLE/47<sup>th</sup> FSB upon their arrival in AO TOPEKA.

3.C.9.D. RIP Timeline

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
A/501 FSB	A/228 FSB	A/228 FSB	6 JUN 06	12 JUN 06
B/501 FSB	B/228 FSB	B/228 FSB	5 JUN 06	11 JUN 06
C/501 FSB	C/501 FSB	C/228 FSB	6 JUN 06	11 JUN 06
FLE/47 FSB				

3.C.9.E. Conduct convoy clearance debriefs and forward to the S2 ACE while "CC"ing all TF S2s.

3.C.10. ~~(S//REL MNC I)~~ A/501 MI

3.C.10.A. Conduct relief in place of 231 MI CO NLT 1 JUN 06.

3.C.10.B. RIP Timeline

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
A/501 <sup>st</sup> MI	231 MI CO	231 MI CO	23 MAY 06	1 JUN 06

3.C.11. ~~(S//REL MNC I)~~ A/141 SIG.

3.C.11.A. Conduct relief in place of A/138 SIG NLT 2 JUN 06.

3.C.11.D. RIP Timeline

RFCT Unit	2/28 Unit to be relieved	2/28 Unit providing equipment	Begin RS Ride	TOA
A/141 SIG	A/138 SIG	A/138 SIG	24 MAY 06	2 JUN 06

3.C.12. ~~(S//REL MNC I)~~ HHC/1<sup>st</sup> BCT.

3.C.12.A. Assume FOB mayor duties for FOB RAMADI NLT 12 JUN 06.

3.D. ~~(S//REL MNC I)~~ TASKS TO STAFF.

3.D.1. ~~(S//REL MNC I)~~ S1

3.D.1.A. Complete RIP with 2/28 ID S1 NLT 12 JUN 06 IAW the RIP checklist in Appendix 2 to Annex C.

3.D.2. ~~(S//REL MNC I)~~ S2

3.D.2.A. Complete RIP with 2/28 ID S2 NLT 12 JUN 06 IAW the RIP checklist in Appendix 2 to Annex C.

3.D.2.B. Transfer detainee database from 2/28 NLT 1 JUN 06.



3.D.3. ~~(S//REL MNC I)~~ **S3**

3.D.3.A. Complete RIP with 2/28 ID S3 NLT 12 JUN 06 IAW the RIP checklist in Appendix 2 to Annex C.

3.D.4. ~~(S//REL MNC I)~~ **S4**

3.D.4.A. Complete RIP with 2/28 ID S4 NLT 12 JUN 06 IAW the RIP checklist in Appendix 2 to Annex C.

3.D.4.B. Coordinate with MNF-W G8 for CERP Project Payment Officer and OMA/FOO Pay Agent training and establish RFCT accounts NLT 10 JUN 06.

3.D.4.C. Complete TPE PBO transfer NLT 12 JUN 06.

3.D.5. ~~(S//REL MNC I)~~ **S6**

3.D.5.a. ~~(S//REL MNC I)~~ Establish SIPR and NIPR network at FOB RAMADI NLT 1 JUN 06.

3.D.5.b. ~~(S//REL MNC I)~~ Complete RIP with 2/28 ID S6 section NLT 12 JUN 06 IAW Appendix 2 to Annex C.

3.D.6. ~~(S//REL MNC I)~~ **ABE/CMO**

3.D.6.A. ~~(S//REL MNC I)~~ Receive project handover from 2/28 PPO of all projects in the AO Topeka NLT 12 JUN 06.

3.D.6.B. ~~(S//REL MNC I)~~ Identify all open projects and current status of each project (Status of project completion and amount paid to contractor/vendor to date) NLT 12 JUN 06.

3.D.7. ~~(S//REL MNC I)~~ **FSE/IO.**

3.D.7.A. Complete RIP with 2/28 ID FSE NLT 12 JUN 06 IAW Appendix 2 to Annex C.

3.D.7.B. Review current IO operations, battle rhythm integration and reporting procedures.

3.D.7.C. Review ongoing brigade information programs that support current plans/operations.

3.D.7.D. Conduct unit and staff SOP and continuity book handovers.

3.D.7.E. Receive an introduction and capabilities/current operations brief by Combat Camera, PSYOP and PAO.

3.D.8. ~~(S//REL MNC I)~~ **Brigade Surgeon.**

3.D.8.A. Complete RIP with 2/28 ID Surgeon NLT 12 JUN 06 IAW the RIP checklist in Appendix 2 to Annex C.

3.D.9. ~~(S//REL MNC I)~~ **SJA.**

3.D.9.A. Transition all outstanding claims, criminal law and administrative law actions from 2/28 ID NLT 12 JUN 06.

3.D.9.B. Complete RIP with 2/28 ID SJA NLT 12 JUN 06 IAW the RIP checklist in Appendix 2 to Annex C.

3.D.10. (~~S//REL MNC I~~) **PBO**

3.D.10.A. NLT 12 JUN 06, ensure hand receipt holders for Theater Provided Equipment (TPE) sign for their equipment with their servicing Army Field Support Command (AFSC) TPE-IZ property book office during relief in place/transfer of authority and upon completion of a joint inventory with 2/28 ID.

3.E. (~~S//REL MNC I~~) Coordinating Instructions.

3.E.1. All SOI engagements within 2/28 ID's AOR will be maintained and executed at the current level and entered into the CIDNE and CIMS databases following each engagement.

3.E.2. Maintain IA partnerships IAW Appendix 3 to Annex C.

3.E.3. (~~S//REL MNC I~~) hand receipt holders for Theater Provided Equipment (TPE) sign for their equipment with their servicing Army Field Support Command (AFSC) TPE-IZ property book office during relief in place/transfer of authority and upon completion of a joint inventory with 3 ACR(-).

3.E.4. (~~S//REL MNC I~~) Units will not depart CAMP RAMADI without receipt of MEDEVAC and sheriff frequency procedures for AO TOPEKA.

3.E.5. (~~S//REL MNC I~~) BPT provide a RIP backbrief to Ready 6 NLT 10 JUN 06.

3.E.6. (~~S//REL MNC I~~) Ensure all commanders review the Rules of Engagement in Annex E NLT 12 JUN 06.

3.E.7. (~~S//REL MNC I~~) All units will pass through the IED training Lane on CAMP RAMADI and conduct an IED TTP review with supporting EOD teams prior to beginning right seat/left seat rides. Priority of lane training is:

Maneuver Companies and TF HHCs

PSDs

CSS units that routinely transit the battlespace

Combat Engineer Units

All other CS and CSS units

4. (~~S//REL MNC I~~) Service and support. See Annex I.

5. (~~S//REL MNC I~~) Command and signal

5.A. (~~S//REL MNC I~~) Command.

5.A.1. 2/28 ID will maintain TACON of all units operating in AO TOPEKA until RFCT mission assumption on 12 JUN 06.

5.B. (~~S//REL MNC I~~) Signal. See Annex H.



(b)(3), (b)(6)

Annexes:

Annex A (Task organization)  
    Appendix 1 - Graphic Task Organization  
Annex B (Intelligence)  
    Appendix 1 - Intelligence Estimate  
    Appendix 4 - Weather  
Annex C (Operations)  
    Appendix 1 - RIP Timeline  
    Appendix 2 - RIP Checklist  
    Appendix 3 - ISF partnership matrix  
Annex D (Effects)  
    Appendix 6 - Reports  
        Tab A - FSR  
Annex H (Signal)  
Annex I (Service and Support)  
Annex M (BDOC)  
    Appendix 1 - BDOC Manning  
    Appendix 3 - BDOC SOP (TBP)  
Annex P (Information Operations)  
    Appendix 4 - Electronic Warfare  
    Appendix 6 - Themes and Messages  
Annex R (Public Affairs)  
    Appendix 3 - Public Affairs Message